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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Plains Pipeline Oil Spill - Removal Polrep 
Final Removal Polrep 

'a! 

US EPA RECORDS CENTER REGION 5 

515496 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #8 
Final 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8317351 Longitude: -89.5980074 

To: Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee^-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol. Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, lEPA 
Mike Buss, City of Highland 
Matt Mankowski, U.S. EPA 
Rick Karl, EPA 
Jessica Riney, IL DNR 

From: 

Date: 
Reporting Period: 

Kevin Turner, CSC 
Andrew Maguire, DSC 

9/14/2015 
7/21/2015-9/1/2015 

1. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 
Response Authority: CPA 

Response Lead: PRP 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 

Emergency 

Removal Action 
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NPL Status: Non NPL Operable Unit: 

Mobilization Date: 7/10/2015 Start Date: 7/10/2015 

Demob Date: 7/23/2015 Completion Date: ^ 9/1/2015 

CERCLISID: RCRIS ID: 
ERNSNo.: State Notification: lEPA 

FPN#: E15520 Reimbursable Account #: 

1.1.1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station 
near Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRG#: 1122376) on Friday, July 10, 2015, with 
oil reaching Silver Creek and ultimately Into the mouth of Highland Silver Lake. The crude oil material released was a 
bottomless Canadian Sour Crude Blend, an MSGS Is located In the documents section of the website at: 
www.epaosc.org/PlalnsPlpellneOIISplll. 

1.1.2 Site Description 

The Plains Pipeline (MP-29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined Into 
Silver Creek which ultimately discharged Into Highland Silver Lake. Highland Silver Lake Is a small recreational lake 
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with Its drinking water. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address Is 17720 Baumann Road, Pocahontas, Illinois. The release site was at 
an active petroleum crude oil pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site Is situated In a rural agricultural environment, crude oil was observed 
approximately 8 miles away (and downstream of the pumping station) In the upper (northern) portion of Highland 
Silver Lake. Highland Silver Lake Is a 574 acre water-body and there Is a drinking water Intake In the southern most 
end of the Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a 
threat to the primary source of drmking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP #1,2,3,4,5,6 and 7. 

2. Current Activities 
2.1 Operations Section 
2.1.1 Narrative 

The Operations Branch was divided Into 5 Divisions and 2 Groups to support the objectives of the response. Divisions 
A-E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to 
the end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date 

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil 
from a pipeline fitting at a pump station located In Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). 
The main pipeline Is a 20 Inch line that runs to a refinery In Wood River, Illinois. Plains Pipeline did shut-off two 
pipelines — Line 901 and Line 903 — In response to that Incident while an Investigation was conducted Into the cause 
of the spill. 

The oil was a "bottomless Canadian Sour Crude Blend" that Was discharged onto the ground within the facility and 
ultimately Into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal 
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high 
during the release. Silver Creek ultimately discharges Into Highland Silver Lake (a drinking water reservoir). The 
Highland Silver Lake Is a 574 acre water-body used for not only fishing and water recreation purposes which also 
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supports the City of Highland Parks & Recreation Department, but, also serves as the primary drinking water source 
, " for a community of approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015; the last oil recovery 
underflow dam location was removed. The present lAP for O&M activities has been amended to extend until August 
28,2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was de-mobilized and is was 
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified 
Command with the City, Illinois Environmental Protection Agency (lEPA), and United States Environmental Protection 
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to lEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil 
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please 
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and 
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were: • 

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed 
hard boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced 
adsorbent boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and lEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A: 

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class "D" Landfill. 

Many roll-of-boxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the 
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount'of total oil recovered is under evaluation, please note that the largest amount of observed oil that 
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of 
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained 
as part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the 
dams for lingering oil sheen recovery. 

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared 
with the lEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully 
addressed by Plains Pipeline personnel or its contractors. 

Division B: 

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstrearfi of the former 
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boom location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from ̂  
several locations along the creek. As of July 20, 2015, cleanup operations are completed. , 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified 
from a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C: 

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along 
the creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D: 

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure 
the sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the 
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20-yard long area of oiled shoreline along with minor amounts of 
oil impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160 
Bridge cascade booming location added solar power lighting to.the "no-wake" caution buoys so as to warn members 
of the public that crossing the boom could potentially damage the boom. This cascade boom location remained as 
part of the approved O&M Plan until September 1, 2015. 

Division E: 

As of July 20, 2015, observations by the DSC and START confirm that there is no oil sheen from the Plaines pipeline 
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been 
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed 
in the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further 
notice. 

Environmental Monitoring: 

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened 
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface vyater 
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil 
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, 
Hydrogen Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water 
samples were also collected. 

The City of Highland continued to use the drinking water intake iri Highland Silver Lake. As a precautionary measure, 
an emergency source of drinking water was set up from a different non-impacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned 
to normal system operation. 

2.1.2.1: Public Outreach 

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, R-Collinsville, 
took a 30-minute helicopter ride over the site. DSC Maguire also met with the congressman to tour the area of the 
boat launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company's 
response was "adequate" and also said he was "confident that all necessary steps are being taken to contain and 
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clean up the oil." Congressman Shimkus further stated that he was "especially pleased" by the cooperation between 
landowners, Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, 
Highland's City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the 
Site of the release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland 
water treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the 
progress of the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the 
Plains people lot of questions on the cause of the release, what failed, how the spill was discovered, and their 
response timeframe, (mostly PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil 
contamination in relation to the intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked 
everyone and left to another venue at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal .Interest was Issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action 
Order to Plains Pipeline, LP's, Pocahontas, Illinois, facility. (CPF No. 3-2015-5007H) 

On August 10, 2015, the lEPA issued a "Violation Notice" to Plains All American GP LLC., (VN # E-2015-0022 -
Release Incident: 20150760). , 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest 
# Treatment Disposal 

Oily Rock/Dirt 
Crude Oil 
impacted 
solids 

1,185.3 
tons NA Land 

Applied 
Republic Services Allied Waste 
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily 
Debris/Vegetation 

Crude Oil 
impacted 
debris 

102.19 
tons NA 

Land 
Applied 

Republic Services Allied Waste 
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water 
Crude Oil 
impacted water 

83,036 
gallons - NA , Biological mini Environmental, Inc. 

Caseyvllle, IL 

Oily Water (Haz) 
Crude Oil 
Impacted water 

19,058 
gallons NA Biological Heritage Environmental Services 

Wood River, IL 

Regional Metrics 

This is an Integrated River Assessment. The numbers 
should overlap. 

Stand Alone Assessment 

Miles of river systems cleaned c 
and/or restored. 
Cubic yards of contaminated 1185 tons rock/dirt 
sediments removed and/or 102.19 tons oiled 
capped vegetation 

Gallons of oil/water recovered 102,094 gallons 

Acres of soil/sediment 
cleaned up in floodplains and 0 
riverbanks 

Number of contaminated » 
residential yards cleaned up 

Number of workers on site 225 

Contaminant(s) of Concern Crude Oil 
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|0/7 Response Tracking 

Estimated volume 

CANAPS Info 

Initial amount released 

Final amount collected 

FPN Ceiling Amount 

FPN Number 

4200 gallons 

170 gallons 

Body of Water affected Highland Silver Lake 

Administrative and Logistical Factors (Place X where applicable) 

='recedent-Setting HQ Consultations (e.g., 
fracking, asbestos) K 

Community challenges or high 
involvement Radiological 

VIore than one PRP Endangered Species Act / 
Essential Fish Habitat issues 

Explosives 

AOC Historic preservation issues Residential impacts 

UAO NPL site Relocation 

DOJ involved X Remote location X Drinking water impacted 

Criminal Investigation Division involved ' Extreme weather or abnormal 
field season Environmental justice 

Tribal consultation or coordination or other 
ssues 

X Congressional involvement High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 
Year 

Active fire present 

Hazmat Entry Conducted - Level A, B or C X Incident or Unified Command 
established 

Actual air release (not 
threatened) 

Green Metrics 

Metric Amount Units 

Diesel Fuel Used gallons 

Unleaded Fuel Used gallons 

Mternative/E-85 Fuel Used gallons 

Electricity from electric company kWh 

Electric Company Name and Account # 

Electricity from sources other than the electric 
ximpany kWh 

Solid waste reused enter 

Solid waste recycled enter 

Water Used gallons 

2.2 Planning Section 
2.2.1 Anticipated Activities 

None. All work is completed at this time 

2.2.1.1 Planned Response Activities 

None. All work is completed at this time . 

2.2.1.2 Next Steps 

No additional steps are required as O&M phase response milestones were cornpleted on September 1, 2015, 
including the final transition to lEPA jurisdictional authority. 

2.2.2 Issues 
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No issues at this time. 

2.3 Logistics Section 

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 - 15 as needed depending on assignment. 

2.4 Finance Section 

2.4.1 Narrative 

Estimated Costs * 

* The below accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the government may include in any claim for 
cost recovery. 

Estimated Costs * 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START 1 1 $70,000.00| $57,468.00| $12,532.00| 17.90% 

Intramural Costs 

Total Site Costs $70,000.00 $57,468.00 $12,532.00 17.90% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in ttiis 
report does not necessarily represent an exact monetary figure which the government may include in any claim for 
cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 

Steve Miller, Lee Haslam (Plains) 

2.5.2 Liaison Officer 

Kevin Cunningham (Plains) 

2.5.3 Information Officer 

Brad Leone (Plains) 

3. Participating Entities 
3.1 Unified Command 

US EPA 
City of Highland 
Plains Pipeline 
Illinois EPA 
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3.2 Cooperating Agencies 

PHMSA 
Illinois Department of Natural Resources 
Illinois Department of Public of Health 

4. Personnel On Site 

lEPA: 1 
RP: 5 
RP Contractors: 7 -15 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
6.1 Internet location of additional information/report 

www.epaosc.ora/PlalnsPiDelineOilSpill 
www. m p29respon se. com 

6.2 Reporting Schedule 

This is the final POLREP. 

7. Situational Reference Materials 

Archived at: 

www.epaosc.orq/PlainsPipelineOilSpill 

www.mp29response.com 
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7'/y-/ 
U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 
Plains Pipeline Oil Spill - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: 

To: 

From: 

Date: 

Reporting Period: 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

POLREP #7 
Progress 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HO EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, lEPA 
Mike Buss, City of Highland 
Matt Mankowski, U.S. EPA 
Rick Karl, EPA 
Jessica Riney, IL DNR 

Ramon Mendoza, OSC 
Andrew Maguire, OSC 

7/18/2015 

7/18/15-7/20/15 ; 

Contract Number: 

Action Memo Date: 
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Response Authority: CPA Response Type: Emergency 

Response Lead: PRP Incident Category: Removal Action 

NPL Status: Non NPL Operable Unit: 

Mobilization Date: 7/10/2015 Start Date: 7/10/2015 

Demob Date: Completion Date: 

CERCLIS ID: RCRIS ID: 

ERNS No.: State Notification: lEPA 

FPN#: El 5520 Reimbursable Account #: 

1.1.1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a bottomless Canadian Sour Crude Blend, an MSDS is 
located in the documents section of the website @ wvw.epaosc.orq/PlainsPipelineOilSpill . 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into. Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at an active crude oil petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil was 
observed approximately 8 miles away (and downstream of the pumping station) in the upper 
(northern) portion of Silver Lake. Highland, Illinois, Silver Lake is a 574 acre water-body and there is a 
drinking water intake in the south end of the Lake for the City of Highlands drinking water 
treatment plant. The discharge presents a threat to the primary source of drinking water for Highland's 
10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP # 1, 2, 3, 4, 5 & 6. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

The Operations Branch is divided into 5 Divisions and 2 Groups to support the objectives of the 
response. Divisions A-E are divided geographically and cover booming, recovery, remediation, and 
pipeline repair operations. The Environmental Group provides air monitoring, environmental sampling 
and shoreline assessment throughout the response. The Waste Management Group supports waste 
collection and characterization for disposal. 

Specific operations covered during the reporting period of this Polrep are in the next section. 

A situation map delineating the Divisions and showing shoreline assessment results/progress is attached 
to this Polrep. 

2.1.2 Response Actions to Date 

On July 10. 2015, Plains Pipeline, LLC reported the release of approximately 100 barrels (4,200 gallons) 
of crude oil from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC 
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Incident Report 1122376) . The main pipeline is a 20 inch line that runs to a refinery in Wood River, 
Illinois. Plains Pipeline has shut off two pipelines — Line 901 and Line 903 —in response to that 
incident while an investigation is conducted into the cause of the spill. The oil is a bottomless Canadian 
Sour Crude Blend. Oil discharged to the ground and into a ditch leading to the tributary of Silver Creek. 
Silver Creek discharges into Highland Silver Lake (a reservoir). The Highland, Illinois, Silver Lake is a 
574 acre water-body for not only water and city park recreation but also serves as the primary drinking 
water source for a community of approximately 10,000 people. 

A O&M Plan and its amendment has been developed and approved by OSCs Maguire and Mendoza for 
any future concerns related to oil sheen recovery operations. 

Please refer to the attached Rapid Shoreline Assessment Map for reference. 

Overall, progress has been made in recovering oil from the Site with the number of locations of heavy oil. 
reduced to one location as of July 20, 1800 hours. The lAP has been amended to extend until July 25. 
Due to the progress in the cleanup the Planning Section has been demobed and is operating offsite. The 
ICS has been streamlined to an operation chief as the IC lead. Unified command with the City, lEPA, and 
USEPA is maintained. 

The details in each division are as follows: 

Division A: 

Based on additional, shoreline assessments additional cleanup has been conducted to recover oil 
from flushing and polling operations. All three underflow dams have been torn down and cleaned up 
with two underflow dams rebuilt (1 & 3) and boom locations are being maintained. Flushing operations 
were discontinued on 7/20 to let the rain flush the ditches into the dams for recovery. In addition, a 
animal burrow filled with oil was found in the ditch and cleaned up on 7/20 (see rapid shoreline 
assessment map attached). 

Shoreline Assessment teams have reported mortality offish, frog, and crawfish all along Division A. The 
report has been sent to the I EPA and IDNR contacts. 

Resources deployed - 200' of boom, 15 personnel, 1 vac truck, heavy equipment and hand tools. 
START poling of sediments with SCAT data collection will continue until such time the OSC no longer 
requires this qualitative testing. 

Division B: 

Sheen and oiled vegetation is sparsely present downstream of booming location 3. Crews continue 
working on areas identified by shoreline assessment team, recovering collected oil and oiled vegetation 
from several locations along the creek. As of 7/20 cleanup operations at two log jams where free 
product (crude oil) was found are where completed, (labeled 3 on the Rapid Shoreline Assessment Map, 
attached). 

The Fairview bridge boom location is being maintained and is capturing oil sheen. The booms have been 
reinforced to a cascading system of absorbent booms and a containment boom. 

Resources deployed -150' of boom, 30 personnel, 1 boat, hand tools, 6 UTV, 1 trailer. 

START polling of sediments with SCAT data collection will continue until such time the OSC no longer 
requires this qualitative testing. 

Division C: 

Crews (reinforced) continued work on areas identified by shoreline assessment team, recovering 
collected oil from locations along the creek. As of 7/20 crews are still working on recovering oil at a log 
jam (marked 3 on the attached assessment map). Boom locations at Ludwig and Pocahontas road and 
are capturing sheen and are being maintained. 

Resources deployed - 50' of boom, 28 personnel, 3 boats and hand tools 
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Division D: 

OSC and START are conducting daily visual assessments of Silver Creek and the Lake to ensure the 
sheen is being contained and not getting past Boom location 7 on Silver Creek. The oil is contained as of 
the operating period. 

The Shoreline Assessment Team identified a 20 yard area of oiled shoreline, debris and vegetation at 
the Bridge 160 boom location. Cleanup is ongoing at this location and progress is being made. Crews 
continue to spot clean various minor areas identified by the Shoreline Assessments. All booming 
locations continue be monitored and maintained. 

Resources deployed - 400' of boom, 16 personnel, 8 boats, hand tools 

Note: On July 18, 2015, OSC Mendoza approved the relocation of Boom Site #7 to a cascading 
boom system 
On July 18, 2015, OSC Mendoza approved the removal of Boom Site #8. 

Division E: 
As of 7/20, observations by the OSC and START confirm that there is no oil sheen from the Plaines 
pipeline spill during the operating period. 

Resources deployed - 200' of boom, 2 personnel and 1 boat. 
The fire department's boom which was deployed on the first day of the response has been removed, 
cleaned and returned to the city. The boom is staged for deployment if needed in a contingency. The 
booms at the intake is being maintained until further notice. 

Environmental Monitoring: 

Updated shoreline assessment map attached. The results of the assessment continue to be used to 
drive recovery operations. A total of 64 surface water and 42 drinking water samples have been 
collected with preliminary results from 7/10, 7/11, 7/12, 7/19 and 7/21, showing no detections of crude oil 
constituents. A total of 85 air samples have been collected with results pending. A total of 1958 
monitoring readings have been taken with no detections of Benzene, Hydrogen Sulfide, Hexane, 
Toluene, VOCs, or LEL. 
Resources deployed - 10 personnel, air monitoring and sampling equipment 

The City of Highland continues to use the drinking water intake in Highland Silver Lake. An emergency 
source of drinking water has been set up from a different watershed should it be needed. 

At 0924 hours of July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, 
was retuned to system operation. 

2.1.2.1 Public Outreach 

Senator Dick Durbin visited the Plaines Pipeline Spill Site on July 20, 2015, (11:00am to 11:50am). OSC 
Mendoza, Highland's City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel 
(Management) met with him at the Site of the release (Pocahontas, IL, pump station) and travfelled to 
Fairview bridge boom site, and City of Highland water treatment/intake facility. Plains pipeline managers 
briefed the Senator and showed him photos showing the progress of the cleanup from the first day of the 
spill to current conditions. Senator Durbin asked the Plains people lot of questions on the cause of the 
release, what failed, how the spill was discovered, and their their response timeframe, (mostly PHMSA 
related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to 
the intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and 
left to another venue at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

I 1 1 r 1 1 1 
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Waste Stream Medium Quantity Manifest 
# 

Treatment Disposai 

Oily Liquids Recovered Oil & 
Water 

87,375 
gallons 

NA at this 
time 

NA at this 
time 

Crude Oil Impacted 
Solids 

1447 cubic 
yards 

Land 
Applied Landfill 

Crude Oil 
Recovered 

Subset of Oily 
Liquids 170 gallons 

2.2 Planning Section 

2.2.1 Anticipated Activities 

Continue oversight of cleanup activities see details in Section 2.2.1.1 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Silver Creek and Silver Lake 
• Assessment of extent of contamination 
• Continue water sampling around water intake 
• Conduct environmental sampling per the approved plan 
• Monitor waste streams and reporting to DC daily 
• Determine scope of next operational period 
• Continue participation in the reduced size of ICS structure to plan, strategize and execute 

objectives and tactics as related to current and next operational period for logistics and planning 
requirements. 

• Perform Rapid Shoreline Assessments throughout all divisions. 
• Flush ditches near site to remove oil from surfaces and collect at underflow dams. 
• Continue Rapid Shoreline Re-assessments in Divisions A - D. 

2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Identify response milestones to move into recovery phase. 

Work with the City of Highland to support their decision to reopen Highland Silver Lake to small craft 
access and use. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. The City of Highland has 
elected to close the Silver Lake Park area due to concerns of safety from vehicular traffic. USEPA is 
working with the City of Highland to resume normal boat launch and recreational water use activities as 
soon as possible. 

Plains and USEPA are planning to identify an upstream (background) location and sample for used oil, 
pesticide, and herbicide substances that cause a sheen. The purpose is to provide unified command with 
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information to determine if cleanup goals have been achieved. 

2.3 Logistics Section 
Federal CSC -1 
EPA START - 3 

2.4 Finance Section 

Estimated Costs * 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $40,000.00 $24,600.00 $15,400.00 38.50% 

Intramural Costs 

Total Site Costs 1 $40,000.00 $24,600.00 $15,400.00 38.50% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 

Steve Miller, Lee Haslam (Plains) 

2.5.2 Liaison Officer 

Kevin Cunningham (Plains) 

2.5.3 Information Officer 

Brad Leone (Plains) 

3. Participating Entities 
3.1 Unified Command 

US EPA 
City of Highland 
Plains Pipeline 
ILEPA 

3.2 Cooperating Agencies 

PHMSA 
Illinois Department of Natural Resources 
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4. Personnel On Site 

USEPA 2 
START 3 
RP 25 (estimate) 

RP Contractors 120 (estimate) 

5. Definition of Terms 
No information available at tfiis time. 

6. Additional sources of information 
6.1 Internet location of additional information/report 

www.epaosc.ora/PlainsPipelineOilSpill 
w\AAv. mp29response.com 

6.2 Reporting Schedule 

POLREPS will be reported in conjunction witti operational periods. A 144 hour cycle at this time. Next 
POLREP expected on 7/26/15. 

7. Situational Reference Materials 
No information available at this time. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Plains Pipeline Oil Spill - Removal Polrep 

Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTiON AGENCY 
Region V 

POLREP #6 
Progress 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA ^ 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, lEPA 
Mike Buss, City of Highland 
Matt Mankowski, U.S. EPA 
Rick Karl, EPA 
Jessica Riney, IL DNR 

Andrew Maguire, OSC 
7/16/2015 
7/15/2015-7/17/2015 

1. introduction 
1.1 Background 

Site Number: 
D.O. Number: 

Contract Number: 
Action Memo Date: 
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Response Authority: CPA Response Type: Emergency 
Response Lead: PRP Incident Category: Removal Action 
NFL Status: Non NPL Operable Unit: 
Mobilization Date: 7/10/2015 Start Date: 7/10/2015 
Demob Date: Completion Date: 
CERCLIS ID: RCRIS ID: 
ERNS No.: State Notification: lEPA 
FPN#: E15520 Reimbursable Account #: 

1.1.1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a bottomless Canadian Sour Crude Blend, an MSDS is 
located in the documents section of the website @ www.epaosc.orq/PlainsPipelineOilSpill . 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into Little Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 
1 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at a petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil was 
observed approximately 8 miles away in the upper portion of Silver Lake. Currently there is no sheen 
seen in Silver Lake. The Highland, Illinois, Silver Lake is a 574 acre water-body for not only water and 
city. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP # 1, 2, 3, 4 & 5. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

The Operations Branch is divided into 5 Divisions and 2 Groups to support the objectives of the 
response. Divisions A-E are divided geographically and cover booming, recovery, remediation, and 
pipeline repair operations. The Environmental Group provides air monitoring, environmental sampling 
and shoreline assessment throughout the response. The Waste Management Group supports waste 
collection and characterization for disposal. 

Specific operations covered during the reporting period of this polrep are in the next section. 

A situation map delineating the Divisions and showing shoreline assessment results is attached to this 
polrep. 

2.1.2 Response Actions to Date 

On July 10, 2015, Plains Pipeline, LLC reported the release of approximately 100 barrels (4,200 gallons) 
of crude oil from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC 
Incident Report 1122376). The main pipeline is a 20 inch line that runs to a refinery in Wood River, 
Illinois. Plains has shut off two pipelines — Line 901 and Line 903 — in response to that incident while 
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an investigation is conducted into the cause of the spill. The oil is a bottomless Canadian Sour Crude 
Blend. Oil discharged to the ground and into a ditch leading to the tributary of Little Silver Creek. Little 
Silver Creek discharges into Highland Silver Lake (a reservoir). The Highland, Illinois, Silver Lake is a 
574 acre water-body for not only water and city park recreation but also serves as a drinking water 
source for a community of approximately 10,000 people. 

Please refer to the attached Operational Map for reference. 

Operational Division updates as of July 16, 2015 @ 15:30: 

Division A: 
Cleanup operations have been completed in this division, pending further Shoreline Assessments. The 
three underflow dams and boom location are being maintained. Flushing operations continue to 
downstream of underflow dam #1. Remediation of the contaminated facility substrate continues. 
Resources deployed - 200' of boom, 30 personnel, 1 vac truck, heavy equipment and hand tools 

Division B: 
Sheen and oiled vegetation is sparsely present downstream of booming location 3. Crews continue 
working on areas identified by shoreline assessment team, recovering collected oil and oiled vegetation 
from several locations along the creek. 
Resources deployed - 350' of boom, 30 personnel, 1 boat, 1 vac truck and hand tools 

Division 0: 
Sheen is sparsely present. Crews continue to maintain boom. 
Resources deployed - 50' of boom, 8 personnel, 2 boats and hand tools 

Division D: 
The Shoreline Assessment Team identified a 100 yard area of oiled shoreline, debris and vegetation. 
Crews were dispatched to this area for immediate recovery operations. Crews continue to spot clean 
various minor areas identified by the Shoreline Assessments. All booming locations continue be 
monitored and maintained. 
Resources deployed - 1500' of boom, 47 personnel, 11 boats, 1 vac truck and hand tools 

Division E: 
No sheen is visible in Division E however protective boom continues to be monitored and maintained at 
the 1-70 bridge and water intake. 
Resources deployed - 600' of boom, 2 personnel and 1 boats 

Environmental Monitoring: 
Updated shoreline assessment map attached. The results of the assessment continue to be used to 
drive recovery operations. A total of 52 surface water and 32 drinking water samples h 
ave been collected with preliminary results from 7/10, 7/11 & 7/12 showing no detections of crude oil 
constituents. A total of 85 air samples have been collected with results pending. A total of 1338 
monitoring readings have been taken with no detections of Benzene, Hydrogen Sulfide, Hexane, 
Toluene, VOCs, or LEL. 
Resources deployed - 30 personnel, air monitoring and sampling equipment 

The City of Highland continues to use the drinking water intake in Highland Silver Lake. An emergency 
source of drinking water has been set up from a different watershed should it be, needed. 

An lAP has been developed for the next operational period (7/17/2015-7/21/2015) 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest 
# Treatment Disposal 

Oily Liquids 
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Recovered Oil & 
Water 

81,820 
gallons 

NA at this 
time. 

NA at this 
time 

Crude Oil Impacted 
Solids 

914 cubic 
yards 

Land 
Applied Landfill 

Crude Oil 
Recovered 

Subset of Oily 
Liquids 170 gallons 

2.2 Planning Section 
2.2.1 Anticipated Activities 

Develop an operation and maintenance plan to ensure oil and sheen is collected after rain events. 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Assessment of extent of contamination 
• Continue water sampling around water intake 
• Conduct scheduled air monitoring per approved plan 
• Conduct environmental sampling per approved plan 
• Monitor waste streams and reporting to DC daily 
• Determine scope of next operational period 
• Continue participation in the ICS structure to plan, strategize and execute objectives and tactics 

as related to current and next operational period for logistics and planning requirements. 
• Perform Rapid Shoreline Assessments throughout all divisions. 
• Flush ditches near site to remove oil from surfaces and collect at underflow dams. 

• 2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Pending approval, considerations are being made to return the pipeline to full operation. 

Identify response milestones to move into recovery phase. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. The City of Highland has 
elected to close the Silver Lake Park area due to concerns of safety from vehicular traffic. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 

Estimated Costs 
Budgeted Total To Date Rernaining % Remaining 

Extramural Costs 
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TAT/START $50,000.0011 $17,000.0011 $33,000.00|| 66.00% 

Intramural Costs 

Total Site Costs $50,000.00 $17,000.00 $33,000.00 66.00% 

* The above accounting of expenditures Is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided In this report does not necessarily represent an exact monetary figure which 
the government may Include In any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

2.5.2 Liaison Officer 

2.5.3 Information Officer 

EPA was Interviewed and photographed by Mark Hodapp with the Highland News Democrat and 
Belleville News Democrat. General questions regarding operations was discussed. 

3. Participating Entities 

3.1 Unified Command 

US EPA 
City of Highland 
Plains Pipeline 
ILEPA 

3.2 Cooperating Agencies 

PHMSA 
Illinois Department of Natural Resources 

4. Personnel On Site 

USEPA 2 
START 3 
RP 20 
RP Contractors 200 

5. Definition of Terms 

No Information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

www.eDaosc.orq/PlalnsPlpelineOilSpill 
www.mp29response.com 

6.2 Reporting Schedule 

POLREPS will be reported In conjunction with operational periods. A 96 hour cycle at this time. Next 
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POLREP expected on 7/21/15 

7. Situational Reference Materials 
No information available at this time. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Plains Pipeline Oil Spill - Removal Polrep 

Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #4 
Progress 
Plains Pipeline ON Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlep, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, I EPA 
Mike Buss, City of Highland 
Matt Mankowski, U.S. EPA 
Rick Karl, EPA 
Jessica Riney, IL DNR 

Andrew Maguire, OSC 
7/14/2015 

7/13/15-7/14/15 

1. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 

Contract Number: 
Action Memo Date: 
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Response Authority: CPA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 7/10/2015 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: El 5520 

Response Type: 
Incident Category: 
Operabie Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Emergency 
Removal Action 

7/10/2015 

lEPA 

1.1.1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a bottomless Canadian Sour Crude Blend, an MSDS is 
located in the documents section of the website @ vww.epaosc.orq/PlainsPipelineOilSpill. 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into Little Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at a petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil was 
observed approximately 8 miles away in the upper portion of Silver Lake. Currently there is no sheen 
seen in Silver Lake. The Highland, Illinois, Silver Lake is a 574 acre water-body for not only water and 
city. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP # 1, 2 & 3. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

The Operations Branch is divided into 5 Divisions and 2 Groups to support the objectives of the 
response. Divisions A-E are divided geographically and cover booming, recovery, remediation, and 
pipeline repair operations. The Environmental Group provides air monitoring, environmental sampling 
and shoreline assessment throughout the response. The Waste Management Group supports waste 
collection and characterization for disposal. 

Specific operations covered during the reporting period of this polrep are in the next section. 

A situation map delineating the Divisions and showing shoreline assessment results is attached to this 
polrep. 

2.1.2 Response Actions to Date 

Division A: 
Heavy oil contamination and sheen is still present in the majority of the creek below underflow dam #2 
however conditions have improved. Crews continue to rhaintain boom and recover pooled oil from 
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several locations along the creek. Crews are working in the ditches and creek to remove impacted 
vegetation and substrate. Flushing operations proceeded to downstream of underflow dam #1. 
Remediation of the contaminated facility substrate continues and confirmation sampling will take place in 
the next operational period. 
Resources deployed - 200' of boom, 30 personnel, 1 vac truck, heavy equipment and hand tools 

Division B: 
Sheen and oiled vegetation sparsely present downstream of booming location 3. Crews continue to 
maintain boom and recover pooled oil and sheen from several locations along the creek. Crews 
are removing impacted vegetation from the creek. 
Resources deployed - 350' of boom, 30 personnel, 1 boat, 1 vac truck and hand tools 

Division C: 
Sheen is sparsely present. Crews continue to maintain boom. 
Resources deployed - 50' of boom, 8 personnel, 2 boats and hand tools 

Division D: 
Sheen and oil is still present in spots along Little Silver Creek. Crews are herding oil to the collection 
areas and continue to maintain boom and recover sheen and oil from the booming location at the IL-160 
bridge. Other booming locations continue be monitored and maintained. 
Resources deployed - 1500' of boom, 47 personnel, '11 boats, 1 vac truck and hand tools 

Division E: 
No sheen is visible in Division E however protective boom continues to be monitored and maintained at 
the 1-70 bridge and water intake. 
Resources deployed - 600' of boom, 4 personnel and 2 boats 

Environmental Monitoring: 
Initial shoreline assessment is complete. Current conditions are displayed in the attached map. The 
results of the assessment is being used to drive recovery operations. A total of 44 surface water and 28 
drinking water samples have been collected with preliminary results from 7/10, 7/11 & 7/12 showing no 
detections of crude oil constituents. A total of 89 air samples have been collected with results pending. 
A total of 1338 monitoring readings have been taken with no detections of Benzene, Hydrogen Sulfide, 
Hexane, Toluene, VOCs, or LEL. \Resources deployed - 30 personnel, air monitoring and sampling 
equipment 

The City of Highland continues to use the drinking water intake in Highland Silver Lake. An emergency 
source of drinking water has been set up from a different watershed should it be needed. 

Unified Command held the Command and General Staff meeting at Highland City Hall today. It was at 
the request of the city to display a real life ICS process to City Officials. 

.An lAP has been developed for the next operational period (7/15/2015-7/17/2015) 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest 
# Treatment Disposal 

Oily Liquids Recovered Oil & 
Water 

78,837 
gallons 

NA at this 
time 

NA at this 
time 

Crude Oil Impacted 
Solids 

201 cubic 
yards 

Land 
Applied Landfill 

Crude Oil 
Recovered 

Subset of Oily 
Liquids 143 gallons 
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2.2 Planning Section 
2.2.1 Anticipated Activities 

Develop remediation and disposal plan for impacted areas 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Assessment of extent of contamination 
• Continue water sampling around water intake 
• Conduct continuous air monitoring per approved plan 
• Conduct environmental sampling per approved plan 
• Monitor waste streams and reporting to UC daily 
• Determine scope of next operational period 
• Continue participation in the ICS structure to plan, strategize and execute objectives and tactics 

as related to current and next operational period for logistics and planning requirements. 
• Perform Rapid Shoreline Assessments of Divisions C. 
• Flush ditches near site to remove oil from surfaces and collect at underflow dams. 

• 2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Pending approval, considerations are being made to return the pipeline to full operation. 

Identify response milestones to move into recovery phase. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. The City of Highland has 
elected to close the Silver Lake Park area due to concerns of safety from vehicular traffic. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 

Estimated Costs * 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $50,000.00 $17,000.00 $33,000.00 66.00% 

Intramural Costs 

Total Site Costs $50,000.00 $17,000.00 $33,000.00 66.00% 
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
No information available at this time. 

3. Participating Entities 
3.1 Unified Command 

US EPA 
City of Highland 
Plains pipeline 
IL EPA 

3.2 Cooperating Agencies 

PHMSA 
Illinois Department of Natural Resources 

4. Personnel On Site 

USEPA 2 
START 3 
RP 20 
RP Contractors 200 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
6.1 Internet location of additional information/report 

www.epaosc.orq/PlainsPipelineOilSpill 
www.mp29response.com 

6.2 Reporting Schedule 

POLREPS will be reported in conjunction with operational periods. A 48 hour cycle at this time. Next 
POLREP expected on 7/16/15 

7. Situational Reference Materials 
No information available at this time. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 
Plains Pipeline Oil Spill - Removal Pplrep 

Subject: 

To: 

From: 

Date: 

Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #3 
Progress 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DO) 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, I EPA 
Mike Buss, City of Highland 
Matt Mankowski, U.S. EPA 
Rick Karl, EPA 

Andrew Maguire, OSC 

7/13/2015 

7/12/15-7/13/15 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: OPA 

Contract Number: 

Action Memo Date: 

Response Type: Emergency 
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Response Lead: PRP Incident Category: Removal Action 
NFL Status: Non NPL Operable Unit: 
Mobilization Date: 7/10/2015 Start Date: 7/10/2015 
Demob Date: Completion Date: 
CERCLIS ID: RCRIS ID: 
ERNS No.: State Notification: I EPA 
FPN#: El 5520 Reimbursabie Account #: 

1.1.1 Incident Category < 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a bottomless Canadian Sour Crude Blend, an MSDS is 
located in the documents section of the website @ www.epaosc.orq/PlainsPipelineOilSpill. 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into Little Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at a petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil was 
observed approximately 8 miles away in the upper portion of Silver Lake. Currently there is no sheen 
seen in Silver Lake. The Highland, Illinois, Silver Lake is a 574 acre water-body for not only water and 
city. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP # 1 & 2. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

The Operations Branch is divided into 5 Divisions and 2 Groups to support the objectives of the 
response. Divisions A-E are divided geographically and cover booming, recovery, remediation, and 
pipeline repair operations. The Environmental Group provides air monitoring, environmental sampling 
and shoreline assessment throughout the response. The Waste Management Group supports waste 
collection and characterization for disposal. 

Specific operations covered during the reporting period of this polrep are in the next section. 

A situation map delineating the Divisions is attached to this polrep. 

2.1.2 Response Actions to Date 

Division A: 
Heavy oil contamination and sheen is still present in the majority of the creek and ditches. Crews 
continue to maintain boom and recover pooled oil from several locations along the creek. Crews are 
working in the ditches and creek to remove impacted vegetation and substrate. Flushing operations in 
road side ditches is planned for tomorrow. 
Resources deployed - 200' of boom, 30 personnel, 2 vac trucks, heavy equipment and hand tools 
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Division B: 
Sheen and oiled vegetation is still present in pools, however, recoverable oil has been significantly 
reduced downstream of booming location 3. Crews continue to maintain boom and recover pooled oil 
and sheen from several locations along the creek. Crews are removing impacted vegetation from the 
creek. 
Resources deployed - 350' of boom, 30 personnel, 3 boats, 1 vac truck and hand tools 

Division C: 
Sheen is still present in spots, however, recoverable oil has been significantly reduced . Crews continue 
to maintain boom and recover sheen from booming locations. 
Resources deployed - 50'of boom, 8 personnel, 2 boats, 1 vac truck and hand tools 

Division D: 
Sheen and oil is still present in many spots along Little Silver Creek. Crews are herding oil to the 
collection areas and continue to maintain boom and recover sheen and oil from the booming location at 
the IL-160 bridge. Other boorning locations continue be monitored and maintained. 
Resources deployed - 1500' of boom, 47 personnel, 11 boats, 1 vac truck and hand tools 

Division E: 
No sheen is visible in Division E however protective boom continues to be monitored and maintained at 
the 1-70 bridge and water intake. 
Resources deployed - 600' of boom, 4 personnel and 2 boats 

Environmental Monitoring: 
Initial shoreline assessment is complete in Divisions A & B. Shoreline assessment will continue 
tomorrow to help plan operations. A total of 14 surface water and 8 drinking water samples have been 
collected with preliminary results showing no detections of crude oil constituents. A total of 54 air 
samples have been collected with no detections of VOCs associated with crude oil. A total of 1135 
monitoring readings have been taken with no detections of Benzene, Hydrogen Sulfide, Hexane, 
Toluene, VOCs, or LEL. 
Resources deployed - 13 personnel, air monitoring and sampling equipment 

The City of Highland continues to use the drinking water intake in Highland Silver Lake. An emergency 
source of drinking water has been set up from a different watershed should it be needed. 

An lAP has been developed for the next operational period (7/14/2015-7/15/2015) 

2.1.3 Enforcement Activities, identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest 
# Treatment Disposal 

Oily Liquids Recovered Oil & 
Water 

74,411 
gallons 

NA at this 
time 

NA at this 
time 

Crude Oil Impacted 
Solids 

201 cubic 
yards 

Land 
Applied Landfill 

Crude Oil 
Recovered 

Subset of Oily 
Liquids 143 gallons 

2.2 Planning Section 
2.2.1 Anticipated Activities 
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Develop remediation and disposal plan for impacted areas 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Environmental Monitoring and sampling for constituents of crude oil. 
• Assessment of extent of contamination 
• Continue water sampling around water intake 
• Conduct continuous air monitoring per approved plan 
• Conduct environmental sampling per approved plan 
• Monitor waste streams and reporting to DC daily 
• Develop lAP for next operational period beginning at 0600 hours on 7/15/2015 to 0600 hours on 

7/16/2015. 
• Continue participation in the ICS structure to plan, strategize and execute objectives and tactics 

as related to current and next operational period for logistics and planning requirements. 
• Perform Rapid Shoreline Assessments of Divisions C - E. 
• Flush ditches near site to remove oil from surfaces and collect at underflow dams. 

2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Pending approval, considerations are being made to return the pipeline to full operation. 

Identify response milestones to move into recovery phase. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. The City of Highland has 
elected to close the Silver Lake Park area due to concerns of safety from vehicular traffic. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 

Estimated Costs 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $40,000.00| $13,000.00| $27,000.00| 67.50% 

Intramural Costs 

Total Site Costs $40,000.00 $13,000.00 $27,000.00 67.50% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
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cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Safety briefings are held at the beginning of each operational period and the beginning of each new 
assignment. 

2.5.2 Liaison Officer 

Plains Pipeline and City of Highland have set up an alternate water supply system should it be 
necessary. 

2.5.3 Information Officer 

No media was at the site today however there were inquiries from several outlets from offsite. . 

The Plains Pipelirie PIO is disseminating information to the moderate level of media interest and 
members of the public who call the Plains Hotline number. 

3. Participating Entities 

3.1 Unified Command 

US EPA 
City of Highland 
Plains Pipeline 
ILEPA 

3.2 Cooperating Agencies 

PHMSA 
Illinois Department of Natural Resources 

4. Personnel On Site 

USEPA 2 
START 3 
RP 20 
RP Contractors 200 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

www.eDaosc.ora/PlainsPipelineOilSpill 
www.mp29response.com 

6.2 Reporting Schedule 

POLREPS will be reported on a daily basis until further notice. 

7. Situational Reference Materials 
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No information available at this time. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Plains Pipeline Oil Spill - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #2 
Progress 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

To: Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, lEPA 
Mike Buss, City of Highland 

From: 

Date: 

Reporting Period: 

Andrew Maguire, OSC 

7/12/2015 

7/11/2015-7/12/2015 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: OPA 

Response Lead: PRP 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Emergency 

Removal Action 

NPL Status: Non NPL Operable Unit: 
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Mobilization Date: 7/10/2015 Start Date: 7/10/2015 

Demob Date: Completion Date: 

CERCLIS ID: RCRIS ID: 

ERNS No.: State Notification: lEPA 

FPN#: El 5520 Reimbursable Account #: 

1.1.1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a Canadian Sour Crude Blend, an MSDS is located in the 
documents section of the website @ vyww.epaosc.org/PlainsPipelineOilSpill. 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into Little Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at a petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil has been 
observed approximately 8 miles away in the upper portion of Silver Lake. The Highland, Illinois, Silver 
Lake is a 574 acre water-body for not only water and city. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP #1. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

Objectives for the response are as follows: 

• Ensure the Safety of Citizens and Response Personnel 
• Maximize Protection of Resources at Risk 
• Contain and Recover Spilled Material 
• Control the migration of product from source area 
• Manage Coordinated Response Effort 
• Identify, Recover and Rehabilitate Injured Wildlife 
• Remove Oil from Impacted Areas 
• Minimize Economic Impacts 
• Keep Stakeholders and Public Informed of Response Activities 
• Reactivate Pipeline with proper authorization 
• Determine requirements to exit Emergency Response phase 

Plains Pipeline has several staff on scene along with almost 200 contractors on scene to support 
response operations and organization. 

2.1.2 Response Actions to Date 

The pipeline has been shut down since the discovery of the release. 
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5 Geographical Divisions (A through E) have been delineated to manage the response. 

To date the following Operations have occurred: 

• Installation of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Environmental Monitoring and sampling for constituents of crude oil 
• Night Shift operations have been established to monitor Collection Sites throughout all divisions 

and if during a rain event oil that is observed pooling at the collection sites, mobilize personnel to 
conduct vas truck operations 

An lAP has been developed for the next operational period (7/13/2015-7/14/2015) 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

T 

Waste Stream Medium Quantity 
Manifest 
# 

Treatment Disposal 

Oily Liquids 
Recovered Oil & 

Water 
59,593 

gallons 
NA at this 

time 
NA at this 
time 

Oil Impacted 
Sorbent 

Sorbent Pad and 
Boom 

25 cubic 
yards 

Land 
Applied 

Landfill 

Crude Oil 
Impacted Solids 

Misc. 
Debris/Rock/Soil 

110 cubic 
yards 

Land 
Applied 

Landfill 

2.2 Planning Section 

2.2.1 Anticipated Activities 

Additional personnel and equipment resources continue to arrive on-scene with Plains Pipeline and its 
various response contractors. 

Develop"remediation and disposal plan for impacted areas 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches. Little Silver Creek and Silver Lake 
• Environmental Monitoring and sampling for constituents of crude oil. 
• Assessment of extent of contamination 
• Continue water sampling around water intake 
• Conduct continuous air monitoring per approved plan 
• Conduct environmental sampling per approved plan 
• Monitor waste streams and reporting to DC daily 
• Develop lAP for next operational period beginning at 0600 hours on 7/14/2015 to 0600 hours on 

7/15/2015. 
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• Continue participation in the ICS structure to plan, strategize and execute objectives and tactics 
as related to current and next operational period for logistics and planning requirements. 

• Perform Rapid Shoreline Assessments of Divisions A - E. 
• Flush ditches near site to remove oil from surfaces and collect at underflow dams. 

2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Pending approval, considerations are being made to return the pipeline to full operation. 

Identify response milestones to move into recovery phase. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. The City of Highland has 
elected to close the Silver Lake Park area due to concerns of safety from vehicular traffic. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 
2.4.1 Narrative 

None available at this time. There are no claims from local interests at this time. 

Estimated Costs 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $50,000.00 $7,200.00 $42,800.00 85.60% 

Intramural Costs 

Total Site Costs $50,000.00| $7,200.00j $42,800.00| 85.60% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 

Safety briefings are held at the beginning of each operational period and the beginning of each new 
assignment. 

JSA are being conducted in the field. 
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2.5.2 Liaison Officer 

Plains Pipeline and City of Highland have set up an alternate water supply system should it be 
necessary. 

2.5.3 Information Officer 

The Plains Pipeline PIO is disseminating information to the moderate level of media interest and 
members of the public who call the Plains Hotline number. 

3. Participating Entities 

3.1 Unified Command 

In place with operational periods planned for and executed on a 12-hour rotation basis. 

3.2 Cooperating Agencies 

PHMSA 
Illinois Environmental Protection Agency 
City of Highland, Illinois 
Illinois Department of Natural Resources 

4. Personnel On Site 

USEPA 1 
START 3 
RP 20 
RP Contractors 90 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

vwvw.epaosc.orq/PlainsPipelineOilSpill 
www.mp29response.com 

6.2 Reporting Schedule 

PQLREPS will be reported on a daily basis until further notice. 

7. Situational Reference Materials 

No information available at this time. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 
Plains Pipeline Oil Spill - Removal Polrep 

Initial Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial 
Plains Pipeline Oil Spill 

Pocahontas, IL 
Latitude: 38.8745135 Longitude: -89.5997240 

To: Mark Johnson, ATSDR 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR 
Bruce Everetts, Illinois EPA 
John Kim, Illinois EPA 
Valencia Darby, U.S. DOI 
Lindy Nelson, U.S. DOI 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Yolanda Bouchee-Cureton, U.S. EPA 
Jaime Brown, U.S. EPA 
Mindy Clements, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Mick Hans, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
USCG Fund Center, USCG 
USCG PolRep Distribution, USCG 
Blaine Kinsley, lEPA 

From: 

Date: 

Reporting Period: 

Andrew Maguire, OSC 

7/11/2015 

7/10/2015-7/11/2015 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: CPA 

Response Lead: PRP 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Emergency 

Removal Action 

NPL Status: Non NPL Operable Unit: 
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Mobilization Date: 7/10/2015 Start Date: 7/10/2015 

Demob Date: Completion Date: 

CERCLIS ID: RCRIS ID: 

ERNSNo.: State Notification: lEPA 

FPN#: El 5520 Reimbursable Account S.

I.I .1 Incident Category 

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline 
pump station near Pocahontas, Illinois reported on Friday, July 10, 2015, with oil reaching Little Silver 
Creek and ultimately into Silver Lake. The oil is a Canadian Sour Crude Blend, an MSDS is located in the 
documents section of the website @ www.epaosc.orq/PlainsPipelineOilSplll . 

1.1.2 Site Description 

At this time, the Plains Pipeline (MP-29) Release ER Site encompasses a 12 mile stretch of unnamed 
ditches combined into Little Silver Creek which ultimately discharges into Silver Lake. 

1.1.2.1 Location 

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The 
release site is at a petroleum pumping station. 

1.1.2.2 Description of Threat 

While the upper most portions of the release site is in a rural agricultural environment, crude oil has been 
observed approximately 8 miles away in the upper portion of Silver Lake. The Highland, Illinois, Silver 
Lake is a 574 acre water-body for not only water and city park recreation but also serves as a drinking 
water source for a community of approximately 10,000 people. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

First responders were on the scene Friday, July 10, 2015, working to contain the oil running down 
ditches away from the crude oil pumping station. Clean-up crews are using underflow dams, vacuum 
trucks, control booms and absorbent pads in an attempt to recover the crude oil. 

The town of Highland, IL shut off the water intake after notification of the spill. Monitoring results have 
shown no impacts to the drinking water system at this time and has since been turned on. 

The release was traced to a small-diameter pipeline fitting within the station that keeps oil flowing 
through its 20-inch Capwood Pipeline, which runs 58 miles from Patoka, III. to Wood River, III. 

Plains has shut off two pipelines — Line 901 and Line 903 — in response to that incident, while an 
investigation is conducted into the cause of the spill. Oil recovery operations commenced on Friday, July 
10, 2015 from the unnamed ditches. Little Silver Creek, and Silver Lake. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

Objectives for the response are as follows: 

• Ensure the Safety of Citizens and Response Personnel 
• Maximize Protection of Resources at Risk 
• Contain and Recover Spilled Material 
• Control the migration of product from source area 
• Manage Coordinated Response Effort 
• Recover and Rehabilitate Injured Wildlife 
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• Remove Oil from Impacted Areas 
• Minimize Economic Impacts 
• Keep Stakefiolders and Public Informed of Response Activities 
• Reactivate Pipeline witfi proper authorization 

Plains Pipeline has several staff on scene along with over 100 contractors on scene to support response 
operations and organization. 

2.1.2 Response Actions to Date 

The pipeline has been shut down since the discovery of the release. 

Geographical Divisions have been delineated to manage the response. 

To date the following Operations have occurred: 

• Installation of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Environmental Monitoring and sampling for constituents of crude oil. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest 
# 

Treatment Disposal 

Oily Liquids Recovered Oil & 
Water 

Crude Oil Impacted 
Solids Misc. Debris 

2.2 Planning Section 
2.2.1 Anticipated Activities 

Additional personnel and equipment resources continue to arrive on-scene with Plains Pipeline and its 
various response contractors. 

Develop remediation and disposal plan for impacted areas 

2.2.1.1 Planned Response Activities 

The following tasks are anticipated to continue into the next operational period: 
• 

• Monitoring of protection boom at drinking water intake in Silver Lake 
• Monitoring and sampling of drinking water intake 
• Containment and recovery of oil within ditches, Little Silver Creek and Silver Lake 
• Environmental Monitoring and sampling for constituents of crude oil. 
• Assessment of extent of contamination. 
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• Develop lAP for next operational period beginning at 0600 hours on 7/12/2015 to 0600 hours on 
7/13/2015. 

• Continue participation in the ICS structure to plan, strategize and execute objectives and tactics 
as related to current and next operational period for logistics and planning requirements. 

• 

2.2.1.2 Next Steps 

Continue the aggressive protection of the municipal water supply intake. 

Pending approval, considerations are being made to return the pipeline to full operation. 

2.2.2 Issues 

At this time, no recreational boats will be allowed to access Silver Lake. 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

2.4.1 Narrative 

None available at this time. There are no claims from local interests at this time. 

Estimated Costs 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $50,000.00 $7,200.00 $42,800.00 85.60% 

Intramural Costs 

Total Site Costs $50,000.00 $7,200.00 $42,800.00 85.60% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Safety briefings are held at the beginning of each operational period and the beginning of each new 
assignment. ^ 

JSA are being conducted in the field. 

2.5.2 Liaison Officer 

Plains Pipeline staff have identified a path for alternative water source, if necessary. 
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2.5.3 Information Officer 

The Plains Pipeline PIG is disseminating information to the moderate level of media interest and 
members of the public who call the Plains Hotline number. 

3. Participating Entities 

3.1 Unified Command 

In place with operational periods planned for and executed on a 12-hour rotation basis. 

3.2 Cooperating Agencies 

PHMSA 
Illinois Environmental Protection Agency 
City of Highland, Illinois 
Illinois Department of Natural Resources 

4. Personnel On Site 

USEPA 1 
START 3 
RP 20 
RP Contractors 90 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

www.epaosc.orq/PlainsPipelineOilSpill 
wvw.mp29response.com 

6.2 Reporting Schedule 

POLREPS will be reported on a daily basis until further notice. 

7. Situational Reference Materials 

No information available at this time. 
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